COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 25/ 2017

ESTI MATE SUMVARY 13:13: 53
CONTI D C20963R ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20963R- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TIME ALLON 7/29/2017 FI XED COVPLETI ON DAT!
1 25A MP 0-8 ROCKFALL M TI GATI ON PERCENT TI ME: 47.70 ORI G TIVE ALLOW 7/29/2017 FI XED COVPLETI ON DAT
PROJECT NO | MD25A- 036
| 25A MP 0-8 ROCKFALL M Tl GATI O
NAVE OF RQAD:
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PER OD ENDI NG 04/ 29/ 2017 DATE TI ME STARTED 02/ 06/ 2017
195 LODGEPOLE C RCLE DATE LET 12/ 15/ 2016 DATE WORK BEGAN
DATE AWARDED 01/ 04/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 02/ 2017 DATE ACCEPTED
PARACHUTE CO 81635 (970) 903- 3028 DATE NOTI CE TO PROCEED 02/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,314, 237.80 PARTICl PATING $ 2,375.00 $ 2,375.00
AWARD PRQIECT AMT: $ 2,196, 220. 44 NON-PARTI Cl PATI NG 607, 455. 97 607, 455. 97
PERCENT COWPLETE: 26. 35% TOTAL EARNI NGS 609, 830. 97 609, 830. 97
FUNDS AVAI LABLE: $  1,704,406.83 STOCKPI LED NMATERI ALS 0.00 0. 00
GROSS EARNI NGS 609, 830. 97 609, 830. 97
TOTAL CLAI VB $ 0.00 RETAI NAGE -15, 864. 93 - 15, 864. 93
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 593, 966. 04 593, 966. 04
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 593, 966. 04 593, 966. 04
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 593, 966. 04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20963R- Bl D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0001 13:13:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00001 *C earing and G ubbi ng 0. 300 0. 000
ACRE 0. 300 6, 210. 00
20, 700. 00000 0. 300 6, 210. 00
0010 202-00220 *Renoval of Asphalt Mat 121. 000 0. 000
Sy 111. 000 2,297.70
20. 70000 111. 000 2,297.70
0015 202-00250 *Removal of Pavenent Marking 27, 300. 000 0. 000
SF 0. 000 0. 00
0. 86000 0. 000 0. 00
0020 202-01180 *Removal of Median Barrier 445. 000 0. 000
LF 445. 000 20, 025. 00
45. 00000 445. 000 20, 025. 00
0025 202- 01300 *Renoval of End Anchorage 16. 000 0. 000
EACH 16. 000 4, 608. 00
288. 00000 16. 000 4, 608. 00
0030 203- 00000 *Uncl assi fi ed Excavation 484. 000 0. 000
cY 484. 000 12, 245. 20
25. 30000 484. 000 12, 245. 20
0035 203-00400 *Rock Excavation 13, 700. 000 0. 000
cY 1, 370. 000 67,130. 00
49. 00000 1, 370. 000 67,130. 00
0040 203-00705 Access Pit 1. 000 0. 000
EACH 0. 800 47, 200. 00
59, 000. 00000 0. 800 47, 200. 00
0045 203-01500 *Bl adi ng 20. 000 0. 000
HOUR 4. 000 644. 00
161. 00000 4. 000 644. 00
0050 203-02300 Rock Scal er 80. 000 0. 000
HOUR 8. 000 840. 00
105. 00000 8. 000 840. 00
0055 208-00011 Erosi on Bal es (\Wed Free) 80. 000 0. 000
EACH 74.000 4,292. 00
58. 00000 74.000 4,292. 00



CONTI D C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20963R- Bl D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0001 13:13:53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00012 Erosion Log Type 1 (9 Inch) 200. 000 0. 000
LF 100. 000 775. 00
7. 75000 100. 000 775. 00
0065 208- 00035 Aggr egat e Bag 30. 000 0. 000
LF 30. 000 2,595. 00
86. 50000 30. 000 2,595. 00
0070 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 783. 00000 0. 000 0. 00
0075 208- 00056 StormDrain Inlet Protection (Type IIl) 2.000 0. 000
EACH 2.000 2, 646. 00
1, 323. 00000 2. 000 2, 646. 00
0080 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 2,900. 00
2, 900. 00000 1. 000 2, 900. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0090 208- 00207 *Erosi on Control Managenent 30. 000 0. 000
DAY 8. 000 5, 040. 00
630. 00000 8. 000 5, 040. 00
0095 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 1. 000 5,175. 00
5, 175. 00000 1. 000 5,175. 00
0100 211-01115 Rock Rei nforcenment (Nunber 10) 625. 000 0. 000
LF 0. 000 0. 00
73.00000 0. 000 0. 00
0105 211-02116 Rock Dowel 2, 025. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0110 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20963R- Bl D ESTI MATE RUN 05/ 25/ 2017
PRQIECT: | MD25A- 036 ESTI MATE NO 0001 13:13:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00013 *Spray-on Mul ch Bl anket 100. 000 0. 000
LB 0. 000 0. 00
75. 00000 0. 000 0. 00
0120 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
0125 304- 06007 *Aggregat e Base Course (C ass 6) 784. 000 0. 000
cY 784.000 55, 899. 20
71. 30000 784. 000 55, 899. 20
0130 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 344. 000 0. 000
TON 274. 360 50, 482. 24
184. 00000 274. 360 50, 482. 24
0135 403-34742  *Hot M x Asphalt (G ading SX)(75) (PG 64-22) 1, 333. 000 0. 000
SY 0. 000 0. 00
64. 40000 0. 000 0. 00
0140 411-10255  *Enulsified Asphalt (Sl ow Setting) 150. 000 0. 000
GAL 0. 000 0. 00
11. 50000 0. 000 0. 00
0145 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 257. 000 0. 000
LF 257. 000 23, 052.90
89. 70000 257. 000 23, 052. 90
0150 603-05018 *18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 3,162. 00
3,162. 00000 1. 000 3,162. 00
0155 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,238. 000 0. 000
LF 2,238.000 72, 063. 60
32.20000 2,238.000 72, 063. 60
0160 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 1. 000 2,530. 00
2,530. 00000 1. 000 2,530. 00
0165 606- 02003 *End Anchor age (Nonfl ar ed) 16. 000 0. 000
EACH 16. 000 39, 568. 00
2,473. 00000 16. 000 39, 568. 00



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20963R-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0001 13:13:53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-20014 *Tensi oned Cable Barrier (TL-4) 605. 000 0. 000
LF 0. 000 0. 00
43. 70000 0. 000 0. 00
0175 606-21010 *End Anchorage (Tensioned Cable Barrier) 4. 000 0. 000
EACH 0. 000 0. 00
5, 520. 00000 0. 000 0. 00
0180 607-20000 Safety Screen 4. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0185 612-00010 *Del i neator (Special) 460. 000 0. 000
EACH 0. 000 0. 00
51. 75000 0. 000 0. 00
0190 612-00037 *Del i neator (Flexible) (Flat Munted) 480. 000 0. 000
EACH 0. 000 0. 00
97. 75000 0. 000 0. 00
0195 614-85001 *| npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
28, 290. 00000 0. 000 0. 00
0200 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 3, 550. 00
14, 200. 00000 0. 250 3, 550. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 81, 000. 00
135, 000. 00000 0. 600 81, 000. 00
0210 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 250 4, 887. 50
19, 550. 00000 0. 250 4,887.50
0215 627-00007 *Epoxy Pavenent Marking (Special) 150. 000 0. 000
GAL 0. 000 0. 00
121. 00000 0. 000 0. 00
0220 627-00011 *Pavement Marking Paint (\Waterborne) 396. 000 0. 000
GAL 9. 000 540. 00
60. 00000 9. 000 540. 00



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20963R-BI D ESTI MATE RUN 05/ 25/ 2017
PRQIECT: | MD25A- 036 ESTI MATE NO 0001 13:13:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 630- 00000 *Fl aggi ng 2, 000. 000 0. 000
HOUR 345. 250 11,911.13
34.50000 345. 250 11,911.13
0230 630- 00007 *Traffic Control Inspection 52. 000 0. 000
DAY 11. 000 3,795.00
345. 00000 11. 000 3,795. 00
0235 630-00012 *Traffic Control Managenent 100. 000 0. 000
DAY 23. 000 26, 450. 00
1, 150. 00000 23. 000 26, 450. 00
0240 630- 80001 *Fl ashi ng Beacon (Portabl e) 30. 000 0. 000
EACH 10. 500 12, 075. 00
1, 150. 00000 10. 500 12, 075. 00
0245 630- 80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 0. 000
EACH 1. 500 345. 00
230. 00000 1. 500 345. 00
0250 630- 80341 *Construction Traffic Sign (Panel Size A) 48. 000 0. 000
EACH 19. 000 1, 092. 50
57.50000 19. 000 1, 092. 50
0255 630- 80342 *Construction Traffic Sign (Panel Size B) 91. 000 0. 000
EACH 33. 000 2,087.25
63. 25000 33. 000 2,087.25
0260 630- 80343 *Construction Traffic Sign (Panel Size O 96. 000 0. 000
EACH 28. 000 1, 932. 00
69. 00000 28. 000 1, 932. 00
0265 630-80348 *Construction Information Sign 4. 000 0. 000
EACH 2.000 690. 00
345. 00000 2.000 690. 00
0270 630- 80355 *Portabl e Message Sign Panel 2. 000 0. 000
EACH 1. 000 4,025. 00
4,025. 00000 1. 000 4,025. 00
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 1. 500 2,587. 50
1, 725. 00000 1. 500 2,587.50



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20963R-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0001 13:13:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 0. 000
EACH 37.000 638. 25
17. 25000 37.000 638. 25
0285 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 28. 000 0. 000
EACH 14. 000 322.00
23. 00000 14. 000 322.00
0290 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 9. 000 207. 00
23. 00000 9. 000 207. 00
0295 630- 80370 *Concrete Barrier (Tenporary) 505. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0300 630-80380 *Traffic Cone 300. 000 0. 000
EACH 150. 000 1, 725. 00
11. 50000 150. 000 1, 725.00
0305 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 1. 000 5,175. 00
5,175. 00000 1. 000 5,175. 00
0310 630-85041 *Mobi | e Attenuator 30. 000 0. 000
DAY 24.000 11, 040. 00
460. 00000 24.000 11, 040. 00
0315 641-10070 Shot crete Scul pting 700. 000 0. 000
SY 0. 000 0. 00
250. 00000 0. 000 0. 00
0320 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI Dt C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20963R-BI D ESTI MATE RUN 05/ 25/ 2017
PRQIECT: | MD25A- 036 ESTI MATE NO 0001 13:13: 53
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,304,737.80$% 607, 455.97 $ 607, 455. 97
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620- 00001 Field Ofice (dass 1) 1. 000 0. 000
EACH 0. 250 2,375. 00
9, 500. 00000 0. 250 2,375.00
CAT 0400 CURRENT AMI  $ 9,500.00 % 2,375.00 % 2,375. 00
PRQJIECT TOTAL CURRENT AMI $ 2,314,237.80% 609, 830.97 $ 609, 830. 97



